
ID FY Seq. Name Dur. Start Finish
1140 FY03 #1 KANSAS CITY (MCI) Production

Replacement
141 d 9/4/02 4/1/03

1149 MCI Production Replacement FAA Site
Readiness Review (SRR)

1 d 12/19/02 12/19/02

1150 MCI Production Replacement Pack and Ship 20 ed 12/12/02 1/1/03

1151 MCI Production Replacement System
Delivered

1 d 1/3/03 1/3/03

1152 MCI Installation In-Brief 1 d 1/6/03 1/6/03

1153 MCI Production Replacement System
Installation & Checkout

9 d 1/7/03 1/17/03

1154 MCI Production Replacement Install and
Verify Raytheon Installation

4 d 1/7/03 1/10/03

1155 MCI Production Replacement Connect
Live Interfaces

3 d 1/13/03 1/15/03

1156 MCI Production Replacement Dry Run
SAT

2 d 1/16/03 1/17/03

1157 MCI Site Joint Walkthrough 1 d 1/20/03 1/20/03

1158 MCI Production Replacement SAT TRR 1 d 1/21/03 1/21/03

1159 MCI Production Replacement SAT 4 d 1/21/03 1/24/03

1160 MCI Production Replacement SAT Quick Look
Report

2 ed 1/24/03 1/26/03

1161 MCI Production Replacement Formal SAT
Report (P)

15 ed 1/24/03 2/8/03

1162 MCI Production Replacement Formal SAT
Report (F)

15 ed 3/10/03 3/25/03

1163 MCI Production Replacement Contract
Acceptance Inspection (CAI)

1 d 1/27/03 1/27/03

1164 MCI Production Replacement Field
Familiarization

4 ewks 1/27/03 2/24/03

1165 MCI Production Replacement Initial
Operational Capability (IOC) (Partial JAI)

1 d 2/25/03 2/25/03

1/3/03
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ID FY Seq. Name Dur. Start Finish
1166 MCI Production Replacement Operational

Suitability Demonstration (OSD)
30 ed 2/25/03 3/27/03

1167 MCI Production Replacement Joint
Acceptance Inspection (JAI)

2 d 3/27/03 3/28/03

1168 MCI Production Replacement Operational
Readiness Date (ORD)

1 d 3/31/03 3/31/03

1169 MCI Production Replacement Commissioning 1 d 4/1/03 4/1/03

3/31/03
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